
St. Johnsbury Brownfields Projects as of 4/13/2012

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials Assessment 

Grant

Vermont Dept. of 
Environmental Conservation 

Technical Assistance 

Expenditures Value

Total Budget:   $                    200,000Total Value: approx. $30,000

St. Johnsbury Brownfields Program Project Management ongoing n/a 13,081.43$                                          

St. Johnsbury Brownfields Program Legal Support ongoing n/a 1,800.00$                                            

Bay Street Area Wide Assessment Complete Complete -$                                                      approx. $30,000

KNTT Investments Property Enrolled - 03/20/12 not yet started -$                                                      

Former Vermont Salvage Corporation Phase I Proposals recieved 04/13/12 not yet started -$                                                      

Former Fairbanks Morse Foundry EPA Site Eligibility approval expected 04/16/12 not yet started -$                                                      

St. Johnsbury Armory Building

Total Budget Remaining 185,118.57$                                       n/a

Pending Grant Applications

Program Status Potential Award

U.S. EPA Assessment Coalition Grant notice of award in May/June 2012 up to $1 million between three municipalities

Funding Sources
*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                        
*Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                    
*Corrective Action Planning                         
*Corrective Action (Clean-Up)



St. Johnsbury Brownfields Projects as of 7/13/2012

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials Assessment 

Grant

Vermont Dept. of 
Environmental Conservation 

Technical Assistance 

Expenditures Value

Total Budget:   $                    200,000Total Value: approx. $30,000

St. Johnsbury Brownfields Program Project Management ongoing n/a 14,344.59$                                          

St. Johnsbury Brownfields Program Legal Support ongoing n/a 1,800.00$                                            

Bay Street Area Wide Assessment Complete Complete -$                                                      approx. $30,000

KNTT Investments Property Weston & Sampson Selected to Conduct Phase I & II ESA Phase I/QAPP Proposal & Cost Estimate Prepared 500.00$                                               

Former Vermont Salvage Corporation Phase I Contract Addendum Executed w/ATC Assoc. DRAFT Phase I Report  under EPA/VTDEC review 1,500.00$                                            

Former Fairbanks Morse Foundry EPA Site Eligibility approval granted not yet started -$                                                      

St. Johnsbury Armory Building VTDEC Brownfields Tech. Assistance DRAFT Phase I Report under review

515 Bay St. - Ralston Property EPA Site Eligibility approval pending not yet started

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started

256, 256L, 249, 258 Bay St. - Allen Lumber Properties EPA Site Eligibility approval granted not yet started

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started

Total Budget Remaining 181,855.41$                                       n/a

Pending Grant Applications

Program Status Potential Award

U.S. EPA Assessment Coalition Grant Vermont Proposal was not selected for award up to $1 million between three municipalities

Funding Sources
*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                        
*Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                    
*Corrective Action Planning                         
*Corrective Action (Clean-Up)



St. Johnsbury Brownfields Projects as of 8/28/2012

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials Assessment 

Grant

Vermont Dept. of 
Environmental Conservation 

Technical Assistance 

Total Budget:   $                    200,000Total Value: approx. $30,000

Obligations Value

St. Johnsbury Brownfields Program Project Management ongoing n/a 16,902.63$                                          

St. Johnsbury Brownfields Program Legal Support ongoing n/a 1,800.00$                                            

Bay Street Area Wide Assessment Complete Complete -$                                                      approx. $30,000

KNTT Investments Property Contract Addendum Executed w/Weston&Sampson Phase I ESA & Cost Estimate for Phase II underway 7,254.00$                                            

Former Vermont Salvage Corporation Phase I Contract Addendum Executed w/ATC Assoc. Phase I ESA completed 1,500.00$                                            

Former Fairbanks Morse Foundry EPA Site Eligibility approval granted not yet started -$                                                      

St. Johnsbury Armory Building VTDEC Brownfields Tech. Assistance Phase I ESA completed

515 Bay St. - Ralston Property EPA Site Eligibility approval granted not yet started

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started

256, 256L, 249, 258 Bay St. - Allen Lumber Properties EPA Site Eligibility approval granted not yet started

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started

Total Obligations 27,456.63$                                         

Total Budget Remaining 172,543.37$                                       n/a

Pending Grant Applications

Program Status Potential Award

U.S. EPA Assessment Coalition Grant Vermont Proposal was not selected for award up to $1 million between three municipalities

Funding Sources
*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                    
*Corrective Action Planning                         
*Corrective Action (Clean-Up)



St. Johnsbury Brownfields Projects as of 9/20/2012

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials Assessment 

Grant

Vermont Dept. of 
Environmental Conservation 

Technical Assistance 

Total Budget:   $                    200,000Total Value: approx. $30,000

Obligations Value

St. Johnsbury Brownfields Program Project Management ongoing n/a 16,902.63$                                          

St. Johnsbury Brownfields Program Legal Support ongoing n/a 1,800.00$                                            

Bay Street Area Wide Assessment Complete Complete -$                                                      approx. $30,000

KNTT Investments Property Contract Addendum Executed w/Weston&Sampson Phase I ESA & Cost Estimate for Phase II underway 7,254.00$                                            

Former Vermont Salvage Corporation Phase I Contract Addendum Executed w/ATC Assoc. Phase I ESA completed 1,500.00$                                            

Former Fairbanks Morse Foundry EPA Site Eligibility approval granted not yet started -$                                                      

St. Johnsbury Armory Building VTDEC Brownfields Tech. Assistance Phase I ESA completed

515 Bay St. - Ralston Property EPA Site Eligibility approval granted not yet started

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started

256, 256L, 249, 258 Bay St. - Allen Lumber Properties EPA Site Eligibility approval granted not yet started

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started

Total Obligations 27,456.63$                                         

Total Budget Remaining 172,543.37$                                       n/a

Pending Grant Applications

Program Status Potential Award
No Pending Grant Applications at this Time

Funding Sources
*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                    
*Corrective Action Planning                         
*Corrective Action (Clean-Up)



St. Johnsbury Brownfields Projects as of 10/12/2012

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 

Hazardous Materials Assessment 

Grant

Vermont Dept. of 

Environmental Conservation 

Technical Assistance 

Total Budget:   $                    200,000Total Value: approx. $30,000

Obligations Value

St. Johnsbury Brownfields Program Project Management ongoing n/a 18,295.83$                                          

St. Johnsbury Brownfields Program Legal Support ongoing n/a 1,800.00$                                            

Bay Street Area Wide Assessment Complete Complete -$                                                      approx. $30,000

KNTT Investments Property Contract Addendum Executed w/Weston&Sampson Phase I ESA Draft Report under review 7,254.00$                                            

Former Vermont Salvage Corporation Phase I Contract Addendum Executed w/ATC Assoc. Phase I ESA completed 1,500.00$                                            

Former Fairbanks Morse Foundry EPA Site Eligibility approval granted not yet started -$                                                      

St. Johnsbury Armory Building VTDEC Brownfields Tech. Assistance Phase I ESA completed

515 Bay St. - Ralston Property EPA Site Eligibility approval granted not yet started

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started

256, 256L, 249, 258 Bay St. - Allen Lumber Properties EPA Site Eligibility approval granted not yet started

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started

Total Obligations 28,849.83$                                         

Total Budget Remaining 171,150.17$                                       n/a

Pending Grant Applications

Program Status Potential Award

No Pending Grant Applications at this Time

Funding Sources

*Application Received                                                            

*Owner Participation Agreement Signed              

*Enrollment Approval                                                                  

*EPA Site Eligibility Determination                                    

*Consultant Selection                                                                   

*Site Work Contract Addendum Executed

*Phase I ESA                                                               

*Phase II ESA                                                

*Supplementary Phase II ESA if needed                    

*Corrective Action Planning                         

*Corrective Action (Clean-Up)



St. Johnsbury Brownfields Projects as of 11/16/2012

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials Assessment 

Grant

Vermont Dept. of 
Environmental Conservation 

Technical Assistance 

Total Budget:   $                    200,000Total Value: approx. $48,100

Obligations Value

St. Johnsbury Brownfields Program Project Management ongoing n/a 18,295.83$                                          

St. Johnsbury Brownfields Program Legal Support ongoing n/a 1,950.00$                                            

Bay Street Area Wide Assessment Complete Complete -$                                                      approx. $30,000

KNTT Investments Property Contract Addendum Executed w/Weston&Sampson Phase II ESA Draft Work Plan & Cost Estimates Prepared 7,303.50$                                            

Former Vermont Salvage Corporation Phase I Contract Addendum Executed w/ATC Assoc. Phase I ESA complete 1,500.00$                                            

Former Fairbanks Morse Foundry EPA Site Eligibility approval granted Proposals for Phase I ESA recieved -$                                                      

St. Johnsbury Armory Building Phase II ESA by NVDA BF Program approved Phase II ESA preparation underway approx. $18,100

515 Bay St. - Ralston Property EPA Site Eligibility approval granted not yet started

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started

256, 256L, 249, 258 Bay St. - Allen Lumber Properties EPA Site Eligibility approval granted not yet started

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started

Total Obligations 29,049.33$                                         

Total Budget Remaining 170,950.67$                                       n/a

Pending Grant Applications

Program Status Potential Award
No Pending Grant Applications at this Time

Funding Sources
*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                    
*Corrective Action Planning                         
*Corrective Action (Clean-Up)



St. Johnsbury Brownfields Projects as of 12/13/2012

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials 

Assessment Grant Outside Funding Sources

Assigned  Proposed Cost Total Budget:   $         200,000 Total Value: approx. $48,100

Obligations Value

Program Project Management ongoing n/a n/a n/a (19,191.12)$                             

Program Legal Support & Other Costs ongoing n/a n/a n/a (2,499.50)$                               

Bay Street Area Wide Assessment Complete Complete n/a n/a -$                                          approx. $30,000

KNTT Investments Property Contract Addendum Executed Phase II Quality Plan under development Weston & Sampson 6,754.00$ (6,754.00)$                               

Former Vermont Salvage Corporation Phase I Contract Addendum Executed Phase I ESA complete CardnoATC 1,500.00$            (1,500.00)$                               

Former Fairbanks Morse Foundry Contract Addendum in process Phase I Contract Addendum in process CardnoATC 4,950.00$            -$                                          

St. Johnsbury Armory Building Phase II ESA by NVDA BF Program approved Phase II ESA field work underway NVDA Consultant n/a approx. $18,100

515 Bay St. - Ralston Property EPA Site Eligibility approval granted not yet started

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started

256, 256L, 249, 258 Bay St. - Allen Lumber Properties EPA Site Eligibility approval granted not yet started

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started

Total Obligations:

(29,944.62)$                            

Total Budget Remaining:

170,055.38$                            

Pending Grant Applications

Program Status Potential Award
No Pending Grant Applications at this Time

Funding Sources
*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                        
*Corrective Action Planning                         
*Corrective Action (Clean-Up)

Consultants

Weston & Sampson                             
The Johnson Company       

CardnoATC (Formerly ATC)



St. Johnsbury Brownfields Projects as of 1/21/2013

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials 

Assessment Grant Outside Funding Sources

Assigned
 Proposed Cost 
Current Phase Total Budget:   $         200,000 Total Value: approx. $48,100

Total Obligations Value

Program Project Management ongoing n/a n/a n/a (19,890.13)$                             

Program Legal Support & Other Costs ongoing n/a n/a n/a (2,499.50)$                               

Bay Street Area Wide Assessment Complete Complete n/a n/a n/a approx. $30,000

KNTT Investments Property Contract Addendum Executed Phase II field work scheduling underway Weston & Sampson 28,502.30$ (35,256.30)$                             

Former Vermont Salvage Corporation Phase I Contract Addendum Executed Phase II proposals under review To Be Assigned -$                      (1,500.00)$                               

Former Fairbanks Morse Foundry Contract Addendum in process Phase I Draft Report under review CardnoATC 4,950.00$            (4,950.00)$                               

St. Johnsbury Armory Building Phase II ESA by NVDA BF Program approved Phase II ESA field work complete NVDA Consultant n/a n/a approx. $18,100

515 Bay St. - Ralston Property EPA Site Eligibility approval granted not yet started

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started

256, 256L, 249, 258 Bay St. - Allen Lumber Properties EPA Site Eligibility approval granted not yet started

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started

Total Grant Obligations:

(64,095.93)$                            

Total Budget Remaining:

135,904.07$                            

Pending Grant Applications

Program Status Potential Award
No Pending Grant Applications at this Time

*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                        
*Corrective Action Planning                         
*Corrective Action (Clean-Up)

Funding SourcesConsultants

Weston & Sampson                             
The Johnson Company       

CardnoATC (Formerly ATC)



St. Johnsbury Brownfields Projects as of 2/6/2013

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials 

Assessment Grant Outside Funding Sources

Assigned
Phase 1 

Approved
 Phase 2 

Approved Total Budget:   $         200,000 Total Value: approx. $48,100

Total Obligations Value

Program Project Management ongoing n/a n/a n/a n/a (19,890.13)$                             

Program Legal Support & Other Costs ongoing n/a n/a n/a n/a (2,499.50)$                               

Bay Street Area Wide Assessment Complete Complete
VTDEC 
Consultant n/a n/a n/a approx. $30,000

KNTT Investments Property Contract Addendum Executed Phase II field work  underway
Weston & 
Sampson 6,754$ 28,502.30$ (35,256.30)$                             

Former Vermont Salvage Corporation Phase I Contract Addendum Executed Phase II proposals under review
To Be 
Assigned 1,500$       TBD (1,500.00)$                               

Former Fairbanks Morse Foundry Contract Addendum Executed Phase I Draft Report under review CardnoATC 4,950$       TBD (4,950.00)$                               

St. Johnsbury Armory Building Phase II ESA by NVDA BF Program approved Phase II ESA field work complete
NVDA 
Consultant n/a n/a n/a approx. $18,100

515 Bay St. - Ralston Property EPA Site Eligibility approval granted not yet started

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started

256, 256L, 249, 258 Bay St. - Allen Lumber Properties EPA Site Eligibility approval granted not yet started

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started

Total Grant Obligations:

(64,095.93)$                            

Total Budget Remaining:

135,904.07$                            

Pending Grant Applications

Program Status Potential Award

No Pending Grant Applications at this Time

*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                        
*Corrective Action Planning                         
*Corrective Action (Clean-Up)

Funding SourcesConsultants

Weston & Sampson                             
The Johnson Company       CardnoATC 

(Formerly ATC)



St. Johnsbury Brownfields Projects as of 4/16/2013

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials 

Assessment Grant Outside Funding Sources

Assigned
Phase 1 

Approved
 Phase 2 

Approved Total Budget:   $         200,000
Total Value: approx. 
$48,100

Total Obligations Value

St. Johnsbury Armory Building Phase II ESA by NVDA BF Program approved Phase II ESA field work complete
CardnoATC 
(NVDA) n/a n/a n/a approx. $18,100 n/a

KNTT Investments Property Contract Addendum Executed Phase II field work  complete
Weston & 
Sampson 6,754$ 28,502.30$ (35,256.30)$                             12,662.20     

Former Vermont Salvage Corporation Phase 2, Stage 1 Contract Addendum Executed Phase 2 Stage 1 field work underway
Johnson 
Company 1,500$       99,943$ (101,443.00)$                          1,500.00       

Former Fairbanks Morse Foundry Contract Addendum Executed Phase I Draft Report under review CardnoATC 4,950$       TBD (4,950.00)$                               -                 

Bay Street Area Wide Assessment Complete Complete
Stone Env. 
(DEC) n/a n/a n/a approx. $30,000 n/a

515 Bay St. - Ralston Property EPA Site Eligibility approval granted not yet started -                 

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started -                 
256, 256L, 249, 258 Bay St. - Allen 
Lumber Properties EPA Site Eligibility approval granted not yet started -                 

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started -                 

Program Legal Support & Other Costs ongoing n/a n/a n/a n/a (2,499.50)$                               2,499.50       

Program Project Management Contract total NVDA services thru grant period duration n/a n/a n/a n/a (29,113.83)$                             20,642.57     

Total Grant Obligations:
 Total 
Expenditure 

(173,262.63)$                          37,304.27$   

Total Budget Remaining:

26,737.37$                              

Pending Grant Applications

Program Status Potential Award

No Pending Grant Applications at this Time

 Net Actual 
Expenditure 

St. J 
Hazardous 

Assessment 
Grant 

*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                        
*Corrective Action Planning                         
*Corrective Action (Clean-Up)

Funding SourcesConsultants

Weston & Sampson                             
The Johnson Company       CardnoATC 

(Formerly ATC)



St. Johnsbury Brownfields Projects as of 5/21/2013

Current Projects

Project Property Inclusion Status Site Work Status

U.S. EPA Community Wide 
Hazardous Materials 

Assessment Grant Outside Funding Sources

Assigned
Phase 1 

Approved
 Phase 2 

Approved Total Budget:   $         200,000
Total Value: approx. 
$48,100

Total Obligations Value

St. Johnsbury Armory Building Phase II ESA by NVDA BF Program approved Phase II ESA field work complete
CardnoATC 
(NVDA) n/a n/a n/a approx. $18,100 n/a

KNTT Investments Property Contract Addendum Executed Phase II field work  complete
Weston & 
Sampson 6,754$ 28,502.30$ (35,256.30)$                             18,345.26     

Former Vermont Salvage Corporation Phase 2, Stage 1 Contract Addendum Executed Phase 2 QAPP under development
Johnson 
Company 1,500$       99,943$ (101,443.00)$                          6,804.90       

Former Fairbanks Morse Foundry Contract Addendum Executed Phase I Draft Report under review CardnoATC 4,950$       TBD (4,950.00)$                               4,455.00       

Bay Street Area Wide Assessment Complete Complete
Stone Env. 
(DEC) n/a n/a n/a approx. $30,000 n/a

515 Bay St. - Ralston Property EPA Site Eligibility approval granted not yet started -                 

659 & 659L Bay St. - Brinks Property EPA Site Eligibility approval granted not yet started -                 
256, 256L, 249, 258 Bay St. - Allen 
Lumber Properties EPA Site Eligibility approval granted not yet started -                 

0 Main Street Parcel 1148001 EPA Site Eligibility approval granted not yet started -                 

Program Legal Support & Other Costs ongoing n/a n/a n/a n/a (2,499.50)$                               2,499.50       

Program Project Management Contract total NVDA services thru grant period duration n/a n/a n/a n/a (29,113.83)$                             20,642.57     

Total Grant Obligations:
 Total 
Expenditure 

(173,262.63)$                          52,747.23$   

Total Budget Remaining:

26,737.37$                              

Pending Grant Applications

Program Status Potential Award

No Pending Grant Applications at this Time

 Net Actual 
Expenditure 

St. J 
Hazardous 

Assessment 
Grant 

*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Application Received                                                            
*Owner Participation Agreement Signed              
*Enrollment Approval                                                                  
*EPA Site Eligibility Determination                                    
*Consultant Selection                                                                   
*Site Work Contract Addendum Executed

*Phase I ESA                                                               
*Phase II ESA                                                
*Supplementary Phase II ESA if needed                        
*Corrective Action Planning                         
*Corrective Action (Clean-Up)

Funding SourcesConsultants

Weston & Sampson                             
The Johnson Company       CardnoATC 

(Formerly ATC)
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